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that was abandoned about two years ago.
the onsite removal command post at the TRI Container.

occupying five acres.
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Director, ERB and Region 6

TRI Container Site
Catoosa, Rogers County, Oklahoma
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INCIDENT INFORMATION

A. Site Description:

Action Memo approved September 21, 1994

The TRI Container Site (formerly Tulsa Recon Co.) is the
location of a former drum refurbishing and manufacturing facility
The local post office
will used the address of 17400 E. Young St., Tulsa, OK 74116 for
The Site

occupies approximately ten acres with the fenced facility portion

The property contains a large warehouse

building divided into a north and south bay, two sheds, a large
unlined wastewater pond, ten storage tanks with capacities
ranging from 4,000 to 20,000 gallons, a large vat of acidic
waste, and an estimated 8,000 drums (most drums are empty).

B. Actions Taken:

MON 12/05/94; ERCS crew worked in the South Yard sorting,
palletizing, overpacking leakers, staging, and inventorying
drums. Other activity centered on adding rings and bolts to drum
tops, and staging drums in the North Bay for Hazard
Categorization (Haz Cat). 184 drums inventoried to date.

TUE 12/06/94; ERCS crew worked in the South Yard sorting,
palletizing, overpacking leakers, staging, and inventorying
drums. Drums staged in North Bay before Haz Catting. TAT
photodumented drum labels and markings, and monitored drums

labeled as a radiation hazard.

Contractor at site to move and

level trailer for command post. 221 drums inventoried to date.
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WED 12/07/94; ERCS crew worked in the North Bay and South Yard
inventorying drums. ERCS staged drums from South Yard into the
North Bay. TAT QA/QC Drum Inventory Logs and checked against
drums.

THR 12/08/94; ERCS crew worked in South Yard sorting,
palletizing, staglng, and inventorying drums. ERCS also continue
to inventory drums in North Bay.

FRI 12/09/94; ERCS crew staging drums from South Yard into North
Bay for inventorying. Electrical contractor on-site to wire
trailer for electricity. TAT QA/QC Drum Inventory Sheets and add
any missing information. 432 drums inventoried to date.

SAT 12/10/94; ERCS crew worked in the South Yard sorting,
palletizing, overpacking leakers, staging, and inventorying
drums. Other activity centered on adding rings and bolts to drum
tops, and staging drums in the North Bay before Haz Catting. TAT
photodocumented drum labels and markings. TAT began entering drum
inventory data into DRUMTRAK computer program. 513 drums
inventoried to date.

SUN 12/11/94; ERCS worked cleaning and sanitizing protective
gear, prepared warehouse bays, and built tables to be used for
Haz Catting. TAT QA/QC Drum Inventory Sheets and worked with
DRUMTRAK.

C. Next Steps:
Continue the inventory and staging of the drums and
containers of materials. The staged materials will then be Haz-

Catted for waste stream grouping before offsite disposal. All
data collected will be entered into ERT’s DRUMTRAK.

II. COST INFORMATION

Amount Cost To Date Amount (%)
Budgeted 12/11/94 Remaining
ERCS $ 715,000 $ 65,155.80 91 %
TAT $ 200,000 $ 6,643.19 97 %
EPA - $ 12,305
TOTAL $1,240,000 $ 84,103.99 93 %
TAT: Rick Neeley

STATUS: CASE PENDS



